
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:51 PM
Run date

Time

Reviewer: Boal, Brian 16-Mar-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 115 Date: 04-May-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 603

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews and Macalloy activities:
The initial pre-tensioning of the south K Hinge of the West line to 5000 psi gage pressure was completed at
10:40 and the full pre-tensioning up to 19000 psi gage pressure started immediately. The elongation at the
initial pre-tensioning was measured to be about 5 mm after the full pre-tensioning the total elongation was
varied ranging from 16mm to 24mm which was not compatible with the contract plan. Full pre-tensioning
of almost one third of the anchor bolts of this hinge was completed.

The following material specifications are based on the tests of Macalloy anchor rods:

Considering 17 mm as the anchor elongation: 17mm=0.66929 in
E=191 KN/mm^2 (27.7x10^6 psi)
L= 4.27 m (168.11")
For 75mm diameter anchors: A=4185 mm^2 (6.4868 in^2)
Delta=PL/AE 0.66929= (P)(168.11)/(6.4868)(27.7x10^6)
P=715370 lb (715.37Kips) OR (3182 KN)
Sigma= P/A= 715.37/6.4868 = 110.28 KSI (760.35 Mpa)
Ratio = 760.35/1087 =0.70
It is compatible with 70% of Fu in the contract plan, then the elongation should not pass maximum of 17
mm.

CONCO crews activities:
The Crews started removing the forms of the East line deviation saddle. The attached pictures show the
grout texture.
ABF Crews:

- Jim Benninghov
- Matthew Wistrich
- Mike Rondel
- Charles Middleton
- John Power

Macalloy Crew:
-Jonathan Jackson

CONCO crews:
- Gary Pene
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- Jasmin Gorinjac

ABF & Macalloy Equipents:
Generator whisperwatt 7000 (ABF# 002343)

Macalloy pre-tensioning equipments

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM JOHN POWERIronworker 8.00 2.00 0.00 10.00

JNM CHARLES MIDDLETONIronworker 8.00 2.00 0.00 10.00

JNM Mike RandelIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW WISTRICHIronworker 8.00 2.00 0.00 10.00

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

CONCO PUMPING

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JASMIN GORINJAC 8.00 0.00 0.00 8.00

GARY PENE 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

CONCO PUMPING

Attachment
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